
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:12 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 407 Date: 04-Oct-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 756

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.63" Mostly overcast with intermittent rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Completed compiling a report of the surveys done on the tower saddle, grillage and tower shafts before,
during and after pullback operations. Emailed the report to pertinent people related to the operation in
Caltrans and ABF survey party chief Dave Adams.
- Began to prepare for surveying the catwalks.

Attachment

The B2 Bearing which has been either translated or rotated in the
process of connecting to OBG lift 13E.

Backspan tramway cable support beam being installed on the north
end of the W2 cap beam.
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The E-Line Shear Key and 2 Bearings which have all been loosely
connected to OBG lift 13E.

The E-Line Shear Key and 2 Bearings which have all been loosely
connected to OBG lift 13E.

ABF ironworkers in the process of bolting the north joint between
Crossbeam 18 and OBG lift 13W.

The SAS structure looking from the eastbound Skyway structure.
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